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Remedial Design and Remedial Action Schedules

Deliverable /
Task /
Supporting
Deliverable

In house

Consult.

attorney

Preliminary
(30%) RD

Review/comment/discussion —
design and perf test results

Intermediate
(60%) RD
If required.

Field visits

During performance testing

Pre-final
(90/95%) RD

Probably will not occur.

Final RD

Remedial
Action Work
Plan

RA field
visits

Assume July/Aug/Sept 12 weeks

Meetings

Misc meetings/calls with EPA

Project
management

Total
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